City of La Canada Flintridge
Citywide Sewer Project Update

Areas 2, 3,4 &5
January 7, 2002



Area 2 Schedule
]

RFP Notice-to-Proceed April 27, 2001
RFP Design Complete November 30, 2001
Notlce to-Proceed - June 11, 2001

The 30 % submittal -August 21, 2001

The 90% submittal - November 26, 2001

The 100% submittal - scheduled for January
15, 2002




Area 2
1

Advertise for Construction Bids - February 2002
Bid Opening March 2002

Public Information Meetings in April and May 2002
Final vote to Form Assessment District May 2002

Begin construction June/July 2002 (Completion
November 2004)



Area 2 Plan Review
7

e City of La Canada Flintridge

e Los Angeles County Department of Public
Works

e Los Angeles County Sanitation District

e Caltrans
e SWRCB



Area 2 Plan Review
7

e La Canada Irrigation District

e Valley Water Company

e Southern California Gas

e Southern California Edison

e Charter Communications

e La Canada Unified School District



Loan Commitment
o

e Reports required to be filed
- Draft Project Report and Revenue Report
- Environmental Document
- Water Conservation Plan
— Loan Application



Draft Project Report and Revenue

Report
S

e Modified Report for Area 2 only

e Submitted December 2001 to SWRCB



Initial Study/Negative Declaration
—

e Public Review Period Completed
e State Clearinghouse Review Complete
e Ready to Publish Notice of Public Hearing

e Hold Public Hearing to consider approving the
nitial Study/Negative Declaration

e If approved submit Council Resolutions to
SWRCB




Water Conservation Plan
o

e Demonstrates the City will comply with a water
conservation plan

e Documentation filed for Assessment District
No. 98-1 Is sufficient, no further reporting Is
required.



Loan Application
-

Project costs and estimate of annual expenses
A schedule of project milestones

Sources of loan repayment
- Resolution of intention for dedicated source of revenue
- Resolution authorizing ongoing revenue source

Resolution authorizing a representative to execute the
contract (For Area 1 it was the City Manager)

e Right of way identification and acquisition status

Certificate of Compliance with Federal Laws and
Authorities



Assessment District Proceedings
S

contractor

Task Beg. End
Prepare Preliminary Engineer’s 02/04/02 | 03/18/02
Report
Council Meeting--Resolution of
Intention, Prelim Eng Rpt 03/18/021 05/18/02
Mail Notice and Ballot 03/20/02 | 03/20/02
Public Hearing--Final Eng Rpt, public
testimony (45 days after mailing) 05/06/02 | 05/06/02
Tabulate Ballots--weighted by Asmt $ | 05/07/02 | 05/10/02
Council Meeting--announce ballot
results, if yes form district and hire 05/20/02 | 05/20/02




Areas 3A & 3B Schedule
]

e Start Aerial Mapping in January 2002
e Preliminary Design Starts—February 2002
e Hold Study Sessions in May and June 2002

e City to hire independent firm to Conduct
Preliminary Vote for Area 3 in June 2002

e If approved Final Design Begins in July 2002
e Final Design Complete February 2003




Areas 3A & 3B
1

e Advertise for Construction Bids - March 2003

e Bid Opening April 2003

e Public Information Meetings in April and May
2003

e Final vote to Form Assessment District
May/June 2003

e Begin construction July 2003 (Completion
November 2005)



Estimated Timetable Month/Year

Task Area2 | Area3 | Area4d4 | Areab
Beg Prelim Design complete| 01/02 02/03 03/04
Start Final Design 06/01 | ,07/02 | ,09/03 10/04
End Final Design 01/02 |/ 02/03 |/ 03/04 |/04/05
Construction Bids 02/02 04/03 05/04 07/05
Asmt District Formed | 05/02 /| 07/03/| 08/04 /| 10/05
Loan Contract Final | 07/02" | 09/03 | 10/04"| 12/05
Construction Begins 07/02 09/03 10/04 12/05
Construction Ends 11/04 11/05 10/06 12/07
Repayment Period 12/05-25|12/06-26 |11/07-27|01/08-28




Questions
——
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